



NOTE BOOK

We will land,
in the sun

Introduction to Project Management



The Anatomy of a Project Environment

1. The Value System (Macro)

- How projects fit into overarching organizational strategy and business objectives.

2. The 12 Principles (Philosophy)

- The behavioral compass and ethical guidelines directing all project work.

3. The 8 Domains (Execution)

The active engine of concurrent, interrelated project performance activities

4. Tailoring & Frameworks (Micro)

Adapting methodologies (Agile, Waterfall) to fit unique organizational realities

The Guiding Compass: 12 Principles of Project Management

Navigation & Resilience

- Navigate complexity
- Optimize risk responses
- Embrace adaptability
- Enable change

Mindset & Stewardship

- Be a diligent, respectful steward
- Focus on value
- Apply systems thinking


Execution & Craft

- Build quality into processes
- Tailor based on context

People & Culture

- Collaborative team environment
- Effectively engage stakeholders
- Demonstrate leadership behaviors

The Execution Engine: 8 Project Performance Domains



The Framework: 8 Guiding Questions

Project management provides a structured approach by answering the following essential questions.

	Problem What problem must be addressed?		Goal What should the project accomplish?
	Scope What work must be completed?		Ownership Who will perform and approve the work?
	Timeline When should each activity be finished?		Resources What resources and budget are required?
	Risk What risks may affect the project?		Success How will quality and success be measured?

The Five Building Blocks of Project Management

1. Project Objectives
2. Project Scope
3. Project Deliverables
4. Project Stakeholders
5. Project Constraints

Project Objectives

S

Specific

M

Measurable

A

Achievable

R

Relevant

T

Time-bound





Beware Scope Creep: The uncontrolled addition of requirements beyond the agreed project boundaries.

Element Deep Dive: Stakeholders & Deliverables

Stakeholders

Individuals or organizations that influence, participate in, or are affected by the project.




Deliverables

Measurable, tangible outputs produced by the project.

- Project proposal
- Requirements document
- System design
- Working prototype
- Tested application
- User manual
- Final project report

The Interconnected Project Constraints



The Project

A temporary effort undertaken to create a unique product, service, or result.

TEMPORARY

Has a definite beginning and end. It is not an ongoing, continuous operation.

UNIQUE

Produces a specific, singular result. It is not a repetitive task.

5 Essential Questions: What? Why? Who? When? How?

The DNA of a Project



Key Takeaway: A project is not simply something we do; it is something we intend we intend to accomplish within defined constraints.

The Mechanics of Project Management



The Project Life Cycle



Phases 1 & 2: Initiation and Planning

1. Initiation

- Identify the core purpose.
- Define initial objectives.
- Identify key stakeholders.
- Determine project feasibility.

2. Planning

- Establish the scope.
- Build the schedule and budget.
- Assign roles and communication methods.
- Set quality standards.
- Create risk responses.

3. Execution

Carry out the planned activities.

Coordinate the team.

Produce the required deliverables.

4. Monitoring and Control

Measure actual progress against the plan.

Evaluate performance.

Manage risks and resolve active issues.

Control requested changes.

5: Closing

Obtain formal acceptance.

Transfer the final output to users or clients.

Document lessons learned for future initiatives.

Officially complete the project

Critical Takeaway: Completing tasks is not enough; the project is only truly successful if it delivers tangible value to its intended users.

The Mandate: 7 Major Responsibilities

1. Define Objectives

What constitutes success? Why are we doing this?

2. Plan the Project

Schedules, milestones, deliverables

3. Organize the Team

Assign clear responsibilities

4. Manage Time

Track status: On schedule, Delayed, At Risk, Completed

5. Manage Resources

Optimize people, money, tech, and information

6. Manage Risks

Anticipate issues (e.g., What if the cloud server goes down?)

7. Communicate

Act as the critical link between all stakeholders

Structuring for Success: The Technical Team

Clear responsibilities reduce confusion and prevent duplication of work.

Role	Primary Responsibility
Project Manager	Overall Coordination
Business Analyst	Requirements Gathering
UI/UX Designer	Interface Design
Programmer	System Development
Database Developer	Data Architecture
QA / Tester	Quality Assurance & Testing

The Role of the Project Manager: The Conductor, Not the Soloist



Synthesis: The Six Golden Rules of Project Management



Embrace the Temporary

Projects end; they produce a unique outcome, unlike ongoing operations.



Balance the Scale

Scope, time, cost, quality, resources, and risk are forever linked.



Involve Stakeholders

Their continuous involvement is essential from initiation to closing.



Anticipate Risk

Identify and plan for threats before they escalate into serious problems.



Control Change

Evaluate, document, and formally approve all changes to avoid scope creep.



Communicate Constantly

Clear communication remains the project manager's most vital responsibility.

